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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

February 20, 2007 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 3, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000861 - Sun Valley Watershed - Tuxford Drain, in the Sun 
Valley Area of the City of Los Angeles (3), Mike Bubalo Construction Co., in 
amount of $26,000.00. 

 
Project ID No. FCC0001013 - Rio Hondo Coastal Basin Spreading Grounds, 
Basins 9W & 10W Vertical Drains, Cities of Bell Gardens and Downey (1 and 4), 
C. W. Crosser Construction, Inc., in amount of $18,423.00. 
 
Project ID No. RDC0014508 - 74th Street over Alameda Corridor, vicinity of 
Walnut Park (1), PKB Construction, Inc., in amount of $45,000.00. 
 
Project ID No. RDC0014710 - Topanga Skyline Drive at House Nos. 1718 
through 1790, vicinity of Topanga Canyon (3), Calex Engineering Company, in 
amount of $12,000.00. 
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Project ID No. WWD4004029 - Equipping of Drinking Water Well Nos. 4-62, 
4-67,and 4-68, City of Lancaster (5), PPC Construction, Inc., in amount of 
$45,770.00. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits, which are required to complete 
Project ID Nos. FCC0000861, FCC0001013, RDC0014508, RDC0014710, and 
WWD4004029. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $12,000.00 to 
$45,770.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:en 
O:\Section\Administration\Board\Ciw\02-20-07ltr.doc 

 
Enc. 5 
 
cc: Chief Administrative Office 
  County Counsel 
  Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000861, SUN VALLEY WATERSHED - TUXFORD DRAIN 
(in the Sun Valley area of the City of Los Angeles), Supervisorial District 3,  
Contractor:  Mike Bubalo Construction Co., Inc. 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain and drainage structures, a 
low-flow diversion system, a reinforced concrete storage box, landscaping, and other 
appurtenant work. 
 
Changes in Work: 
 
 (1)  Delay and Road Repair Due to Waterline Damage $15,500.00 
 (2)  Delay Due to Unmarked Gasline 5,500.00 
 (3)  Relocate Water Service   5,000.00 
 
        Total  $26,000.00 
 
Description of Changes: 
 
(1) During excavation on Tuxford Street, the contractor damaged a 12-inch waterline 
resulting in delays to the project and damages to the adjacent roadway.  This utility is 
not shown on the plans and is not marked in the street.  It will be necessary to 
compensate the contractor for delay costs incurred and for the cost to repair the 
damaged road. 

 
(2) During excavation on Tuxford Street, the contractor damaged a 4-inch gasline 
causing the project to be shutdown.  This utility is not shown on the plans and is not 
marked in the street.  It will be necessary to compensate the contractor for delay costs 
incurred while the gas company repairs the gasline. 
 
(3) In order to avoid an existing 8-inch waterline, the location of a proposed catch 
basin was changed.  As a result of this change, it will be necessary for the contractor to 
relocate a 2-inch water service.   
 
The costs for Items 1 through 3 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
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No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $3,497,690.00 
 Changes in work previously 
    approved by the Board 54,000.00 
 Changes in work to be authorized      26,000.00 

 
Revised contract amount $3,577,690.00 

 
RE:en 
O:\Section\Administration\Board\Ciw\02-20-07ltr.doc 
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CHANGE IN WORK (AUTHORIZE) 
February 20, 2007  
 
 
 
PROJECT ID NO. FCC0001013, RIO HONDO COASTAL BASIN SPREADING 
GROUNDS, BASINS 9W & 10W VERTICAL DRAINS (In the Cities of Bell Gardens 
and Downey), Supervisorial Districts 1 and 4,  
Contractor:  C. W. Crosser Construction, Inc. 
  
Project Description: 
 
Construction of vertical drains using geotextile fabric and select material within the 
inundated area of two spreading basins in order to facilitate the percolation of 
groundwater.  
 
Changes in Work: 
 
(1) Variations in Bid Quantities $         (9.00) 
(2) Install Galvanized Steel Posts  18,432.00 
 
 Total                                                                                                    $18,423.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) It will be necessary for the contractor to install posts to mark the corners of the 
newly constructed vertical drains so maintenance crews can locate the drains when 
performing operation and maintenance activities.  This is not included in the original 
plans. 
 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 will be 
based on negotiation with the contractor. 
 
Ten additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $787,797.00 
 Actual costs of changes in work previously 
    approved by the Board  77,074.03 
 Changes in work to be authorized   18,423.00 

 
Revised contract amount $883,294.03 

 
PMT:en 
O:\Section\Administration\Board\Ciw\02-20-07ltr.doc 
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CHANGE IN WORK (AUTHORIZE) 
February 20, 2007 
 
 
 
PROJECT ID NO. RDC0014508, 74TH STREET OVER ALAMEDA CORRIDOR (in the 
vicinity of Walnut Park), Supervisorial District 1, Contractor:  PKB Construction, Inc. 
 
Project Description:  
 
Construction of a bridge over the Alameda Corridor, installation of signals, and other 
appurtenant work. 
 
Change in Work: 
 
Protect Existing Fiber Optic Utilities $45,000.00 
 
Description of Change: 
 
It will be necessary to construct a temporary support over existing fiber optic cable lines 
near an existing driveway to protect them from heavy equipment.  The temporary 
support will remain in place throughout the duration of the project.  The fiber optic lines 
will be encased in concrete at a later date as a permanent protection.   This work is not 
shown on the plans.  
  
The cost of the work will be based on time and materials as provided in Subsection 3-3 
of the contract specifications. 
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $2,063,645.60  
 Change in work to be authorized      45,000.00  

 
 Revised contract amount $2,108,645.60 
 
SMA:en 
O:\Section\Administration\Board\Ciw\02-20-07ltr.doc 
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CHANGE IN WORK (AUTHORIZE) 
February 20, 2007 
 
 
 
PROJECT ID NO. RDC0014710, TOPANGA SKYLINE DRIVE AT HOUSE NOS. 1718 
THROUGH 1790 (in the vicinity of Topanga Canyon), Supervisorial District 3, 
Contractor:  Calex Engineering Company 
 
Project Description: 
 
Construction of a soldier-pile retaining wall with tie-backs, cable railings, and guardrail; 
relocation of existing waterline; and reconstruction of existing roadway pavement that 
was damaged during the 2005 storms. 
 
Changes in Work: 
 
(1) Installation of a 6-inch Drain $  8,000.00 
(2) Hydroseed Slope   4,000.00 
 
 Total $12,000.00 
 
Description of Changes: 
 
(1)  It will be necessary to install a 6-inch drain at the bottom of the concrete wall as 
shown on project plans.  However, there is no pay item for this work in the contract.  
Therefore, the contractor must be compensated for the work. 
  
(2)  It will be necessary to hydroseed the restored project slope areas for erosion 
protection.   This work is not shown on the plans. 
 
The costs for Items 1 and 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  
 
Eight additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount  $1,389,798.00 
 Changes in work previously approved  
    by the Board 13,500.00 
 Changes in work to be authorized      12,000.00 
 
 Revised contract amount                                                                $1,415,298.00 
 
WAR:en 
O:\Section\Administration\Board\Ciw\02-20-07ltr.doc 
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CHANGE IN WORK (AUTHORIZE)  
February 20, 2007 
 
 
 
PROJECT ID NO. WWD4004029, EQUIPPING OF DRINKING WATER WELL NOS. 4-62, 
4-67, AND 4-68 (City of Lancaster), Supervisorial District 5,  
Contractor:  PPC Construction, Inc. 
 
Project Description: 
 
Equipping of three previously drilled water wells including the construction of an 8-inch 
steel discharge pipe, air release and vacuum valves, check valves, and gate valves; the 
installation of electrical conduits, wires, and panels; and other appurtenant work.  
 
Changes in Work: 
 
(1) Variations in Bid Quantities $  5,770.00 
(2) Additional Paving  40,000.00 
 
 Total $45,770.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The City of Lancaster requested the trench and additional areas of the road be 
paved.  This is in excess of what is required in the plans and specifications and the 
contractor will be compensated for the additional work.  
 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications 
 
No additional working days will be required because of these changes. 
 
 
 
 
 
 
 
 

-5A- 



 

Revised Contract Amount: 
 
 Original contract amount $   897,600.00 
       Changes in work previously approved  
    by the Board  60,800.00 
 Changes in work to be authorized    __45,770.00 

 
 Revised contract amount $1,004,170.00 
 
SK:en 
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